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Can Risk Be Avoided?Can Risk Be Avoided?
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Can Risk be Avoided?Can Risk be Avoided?
Everything we do involves some 
risk…

Exploration and discovery carries 
high potential return… but also high 
risk…
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What about NASA’s Mission?What about NASA’s Mission?

The Mission is not Optional
– “This cause of exploration and 

discovery is not an option we 
choose; it is a desire written in 
the human heart”. George W. 
Bush,Johnson Space Center, 2003

Risk is inherent to the Mission
– “We choose to go to the moon! 

We choose to go to the moon, 
by the end of this decade and 
do the other things, not because 
they are easy, but because they 
are hard!” John F. Kennedy, Rice 
University, 1962

…Therefore, we cannot avoid risk!…Therefore, we cannot avoid risk!…Therefore, we cannot avoid risk!

http://www.cs.umb.edu/jfklibrary/j091262.htm
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So….We Deal with itSo….We Deal with it

We can never mitigate all risk, so we must manage it…
– We mitigate what we can, but we will accept some residual risk

As a NASA community, we need to accept and embrace this reality
– “It is unlikely that launching a space vehicle will ever be as routine an 

undertaking as commercial air travel – certainly not in the lifetime of 
anybody who reads this. The scientists and engineers continually work 
on better ways, but if we want to continue going into outer space, we 
must continue to accept the risks.” – CAIB Report, Part I, Page 9.

We “manage risk” through:
– Proactive understanding
– Calculated assessment
– Focused mitigation

As practitioners, we need to improve the way we facilitate the 
process
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The Insight SpectrumThe Insight Spectrum
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The Historical Insight SpectrumThe Historical Insight Spectrum

Ex: 1990s
– Severely constrained budgets
– Prevalence of “Faster-better-cheaper” mentality

Autonomous contractor development
Government insight limited to regular status briefings

Ex: Apollo era
– Hefty budgets
– Complete government 

oversight & insight into 
hardware development and 
integration

Most work performed by 
either civil servants or in-
house contractors
Signature approval authority 
of all significant technical 
work
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The Insight SpectrumThe Insight Spectrum

Oversight (Control)Oversight (Control) Insight (Trust)Insight (Trust)

••Specification ControlSpecification Control
••Approval of Level III ChangesApproval of Level III Changes
••NASA Design Certification NASA Design Certification 
••Verification ApprovalVerification Approval
••Duplication of AnalysisDuplication of Analysis
••Large NASA TeamLarge NASA Team

••Approval of Level II ChangesApproval of Level II Changes
••Contractor Design SelfContractor Design Self--CertificationCertification
••Review of AnalysisReview of Analysis
••Approval of Verification PlansApproval of Verification Plans
••Small NASA TeamSmall NASA Team

ChandraChandraHubbleHubble GPGP--BBXX--33, 3433, 34 PIPI--Class PayloadsClass Payloads

••Approval of Level II ChangesApproval of Level II Changes
••Thoroughly Review Test Planning Thoroughly Review Test Planning 
••Review Test ProceduresReview Test Procedures
••MRB MembershipMRB Membership
••Approval of Verification ItemsApproval of Verification Items
••Observe All Major Tests; Analyze DataObserve All Major Tests; Analyze Data
••NASA Certification of VerificationNASA Certification of Verification
••Fault Tree Evaluations & Special StudiesFault Tree Evaluations & Special Studies
••Medium NASA TeamMedium NASA Team

ShuttleShuttleApolloApollo
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The Insight SpectrumThe Insight Spectrum

Miscalculations of “Faster, better, cheaper”
– You can simultaneously speed the work, increase the quality, and

reduce the cost. 
These are opposing project management parameters
Constraining all three parameters is reckless and presents a recipe for 
failure

– The public and Congress will tolerate failure
This did not turn out to be the case

But, for the foreseeable future, NASA’s budgets will be limited

…so what do we do?

We optimize efforts through focused insight based on the project 
risk.

– Overall Program risk posture determines insight approach and 
activities

– Individual program risks determine focused insight efforts
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Using Risk Posture to Using Risk Posture to 
Determine Project Insight Determine Project Insight 

ApproachApproach
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Determining Appropriate InsightDetermining Appropriate Insight--LevelLevel

Develop project risk assessment early in the project 
life cycle (Phase A/B)
– Utilize 5X5 (likelihood X consequence) approach 

Universal benchmark for NASA projects
ERASMUS requirement

Develop insight posture based on calculated risk
– Low risk

Review processes
Doing the right things?

– Higher risk 
Review processes and implementation
Doing things right?
independent validation
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Risk Posture Risk Posture →→ Insight LevelInsight Level
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beginning of Program to 
establish:

– Insight/oversight role
– Depth of penetration



14Marshall Space Flight CenterMarshall Space Flight Center

Project Planning for InsightProject Planning for Insight

Build Project Plan around risk posture
Include appropriate NASA Resource loading

– Technical/Engineering teams
– Project support teams

Statement of Work and Contract deliverables
– SOW language

High risk – more controlling/explicit language
Low risk – more authority/freedoms to the contractor

– Deliverables
High risk – more Type I/II, deliverables

– Standards
High risk – Standards as requirements, formal meet/exceeds reviews
Low Risk – Standards as guidelines

Program and Design Review plans and structures
– High risk – Formal SRR/PDR/CDR/DCR/FCA/PCA/ARB/FRR
– Low risk – Technical Interchange meetings, monthly reviews
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Depth of Penetration Depth of Penetration –– Based on RiskBased on Risk
Risk
Level Penetration Tasks  Out-of-

sight Insight

0
No

Penetration

Accept contractors tasks at face value (based on assessment that no 
penetration required)
Contractor develops and implements verification plans

Y

Y

N

N

* Level I, II, and III + Mission Ops 
requirements
** Limited test witnessing

Estimated Penetration Level ~ 0.8 ~ 3.2

1
Low 

Penetration

Participate in reviews & Technical Interchange Meetings, assess only 
data presented
Chair board or serve as board member or RID writer, at a formal review
Perform periodic audits on pre-defined process(es)
Participate in resolution and closure of issues
Review verification plans and its implementation

Y

Y
Y
Y
N

N

Y
Y
Y
Y

2
Intermediate 
Penetration

Low penetration w/ addition of daily/weekly involvement to identify & 
resolve issues
Review verification plan, its implementation, and selected verification 
closure data

N

N

Y

Y *

3
In-depth 

Penetration

Intermediate penetration with addition of:
1) Methodical review of details (review ADPs, VLOAs, etc.)
2) Independent models to check and compare vendor data, as required
Review verification plan, implementation, and concur in all verification 
closure data

N
N
N

Y
Y
Y* 

4
Total 

Penetration

Independent review of all verification documentation (including closure 
data) and witness verification testing
Perform a complete and independent evaluation of each task

N

N

Y**

N
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Targeted RiskTargeted Risk--Based InsightBased Insight
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Targeted RiskTargeted Risk--Based InsightBased Insight

The real world means…
– Funding limitations often limit insight capability
– Overall insight levels may not be commensurate with 

Program risk posture
– Knee-jerk reaction to failure/mishap demands more insight, 

but without additional funding

… so how do we respond?
– Optimize further… target insight toward significant risk

Lack of flight heritage
Limited testing
Irregularities with procurement, parts selection, documentation
Quality Assurance concerns

– Determine if opportunity for mitigation exists
– If not, codify process for formal “acceptance”
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Target Risk Items for MitigationTarget Risk Items for Mitigation
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Targeted RiskTargeted Risk--Based InsightBased Insight

Revisit

Does the subsystem/ 
discipline present a 

significant*, identified 
risk AND/OR a 

strong potential for 
significant risk?

Credible,
identified mitigation 

opportunities
(hardware, software 

and/ or ops)?

Opportunities for 
adding value 

through independent 
modeling/analyses 

by MSFC?

Perform Level 0 
Insight: Accept 
contractor input 
without further 

penetration.

Perform Level 1 Insight: 
Continue tracking risk. 

Document for 
management, Vehicle 

Acceptance, and Flight 
Readiness Reviews

Perform Level 2 Insight: 
Requirements: In-depth 

preboard review, contractor 
iteration, Board approval. 

Acceptance Data Packages: 
In-depth discipline 

preboard review, contractor 
iteration, RIDs for Space 

Vehicle Acceptance 
Review, documentation of 

residual risk as appropriate

Perform Level 3 
Insight: Level 2 
penetration plus 

independent 
MSFC analyses 
as appropriate

Yes YesYes

No
No

No

* Significant Risk: Likelihood + 
Consequences > 3, per risk 
characterization definitions in ePort 2.4.1.



20Marshall Space Flight CenterMarshall Space Flight Center

Penetration ExamplesPenetration Examples

VLoA ADP
Level Activity Example Activity Example

0 No penetration;
accept contractor
certification; no

signature

None
No penetration;

accept contractor
certification; no

signature

Ballast

1 Low-level
penetration;

discipline team
documents

evaluation and any
risk; no Board

signature

1.a.3.1; Electrode
thickness

Low-level
penetration;

discipline team
evaluates for risks &

documents any
found; no RIDs

Science gyros

2 Intermediate
penetration; review

data & request
additional as

required; Board
signature

3.5.3.4.2; Drift phase
of calibration signal

Intermediate
penetration; review

data & request
additional as

required for closure;
RIDs as required

Payload electronics

3 In-depth penetration;
data review includes

independent
analysis, as

required; Board
signature

24.2; Semi-major
axis

In-depth penetration;
data review includes

independent
analysis, as required
for closure; RIDs as

required

Dewar (thermal
model)

Verification Acceptance
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Managing Schedule RiskManaging Schedule Risk
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Managing Schedule RiskManaging Schedule Risk

Schedule risk is just as important as technical risk –
Slip too much and you risk cancellation
Schedule risk must also be “managed”
Schedule risk (liens and threats) should be 
determined and tracked
A disciplined process/system adds credibility to the 
assessment
This section shows a possible implementation of 
schedule risk management
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Schedule Lien & Threat Process  Schedule Lien & Threat Process  

Generate a list of all potential Liens and threats 
– Lien: An activity not included in the schedule. Its inclusion is 

required, but the baseline change has not been approved by 
the CCBD.

– Threat: An activity that will be included in the schedule if 
certain events occur and can impact the critical path  

Characterize/Define Liens & Threats
– Assign an estimated duration in terms of critical path impact 

if realized
– For threats, assign a probability of occurrence 
– Add ‘em up – use this to develop reserve posture for 

Program Commitment Agreements and Replans
Regularly review critical path with contractor – track 
actuals versus plan
Regularly report status to stakeholders/customers
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Master Schedule Master Schedule –– as of 6/03as of 6/03

N on –Critical Activity Activity Progress Critical Milestone (CM) Program Milestone

Critical Activity 03/03 Baseline 03/03 Baseline Completed Milestone

Task Name

Program Selected Milestones

MOC Major Simulations

S/V - PDU & ACE Re-Installation & Thermal
Vacuum Test Preps

S/V - Thermal Vacuum Testing

S/V - Thruster Testing & SIM5

S/V - Final Hardware Installation & Testing

S/V - Pre-ship Functional & Ship to VAFB

SVAR  Complete (CM37)

S/V - Delivered to VAFB (CM38)

S/W - Completion of Formal Validation
(CM34)

S/V - Launch Base Activities

Mission Timeline Complete (CM34B)

S/V - Launch  from  VAFB (CM40)

NASA Program Manager's Schedule
Reserve

FOR (CM39) 8/5
  FRR

9/5
Launch (CM40)

9/25

6/16
SIM5 Start 7/14

SIM6 Start
MR Start

8/18

3/11 4/11
S/V-ACE/PDU Install & Pre-TV Testing (Comp)

4/12 6/6
S/V - Thermal Vacuum Testing

6/18
S/V - Thruster Testing & SIM5

6/27
S/V - Final Hardware Installation & Testing

7/10
S/V - Pre-ship Functional & Ship to VAFB

7/306/24
SVAR Comp (CM37)

9/57/10
S/V - Del to VAFB Comp (CM38)

9/197/10
S/W Formal Validation Comp (CM34)

7/7 9/25
S/V - Launch Base Activities

10/17/28
Mission Timeline Comp (CM34B)

11/209/25
Launch (CM40)

9/26 11/20
NASA Program Manager's Schedule Reserve

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2003
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Liens / Threats Liens / Threats –– As realizedAs realized
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Liens & Threats StatusLiens & Threats Status –– As realizedAs realized

Title

Expected Lien

Threat

Realization Factor (%
)

Expected Threat Comment/Status

Realized Actual

Retired

Working Off Existing Discrepancy Reports 0   0 Large number of small repairs 2
Software FQT Delays 0   0 Retest Threat 4
Thermal Vacuum testing of PDU after repair 0   0 No T/V Testing - Only Thermal Cycle 9
Star Tracker Rework 0 0 1
E-28 completion 0   0 2 minor tests remain 2
Guard Tank Hold Time Analysis Testing 0   0 Quantify GT refill cycle at VAFB 3
EMI Testing 0 0 Added Test Rqmts - SU PCB Rec 3
Delays during Thermal Vac Prep/Execution 0   0 Previous problem (MLI) now resolved 2
Dewar Leak/Repair 0 18 10 2 Fill ops exacerbate/Retire at Launch 0
Tilt Ring use for GUPPY Pathfinder Operations 0   0 Use may take longer than planned 1
Transport Delays to VAFB (Wx or CalTRan) 0 0 Wx or CalTran delaying transport 1
CTV Testing for replaced transponder 0 0 Work in parrallel w/ no CP impact 3
GMA Ops at pad, 5 to 4 day Guard Tank fill 0 0 Work in parrallel w/ no CP impact 2
Final Flight Software Validation @ VAFB 0 3 25 1 Will retire after final launch load 0
RIFCA Corona 0 20 10 2 Expect addnl testing to exhonerate 0
SRE Bus Voltage Ripple 0 5 20 1 Troubleshooting I/W 0
Unknown Unknowns 0 0 Historical delays fall in this categ. 15 5
Pre-dewar Conditioning Hold 0 0 Burn down of hold period (5 d/wk) 22 0

Totals Grand Totals
Work Days 0 6 6 37 38

Calendar Days 0 10 10 53 54
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Current Master ScheduleCurrent Master Schedule
(as of 10/31/03)(as of 10/31/03)

N on –Critical Activity Activity Progress Critical Milestone (CM) Program Milestone

Critical Activity 03/03 Baseline 03/03 Baseline Completed Milestone

Name

Program Selected Milestones

Program Selected Milestones

MOC Major Simulations

S/V - Dewar Conditioning

S/V -  System Testing/Checkout

S/V - GEM Launch Delay Hold Period

Schedule Reserve

DR 446 SQUID EPS Compatibility Test

S/V - Ordnance Installation / FEE Closeout

S/V - Solar Array Installation

S/V - GPB Flight Battery Conditioning

S/V- PAF Mate / Can Installation

S/V - Weight Measurement

S/V - Launch Pad Operations

S/V - Final EEPROM Launch Loads from MOC
(CCCA-B Checkout)

S/V - Launch  from  VAFB (CM40)

11/12
  FRR 12/6

Launch (CM40)

11/7
FLT Team Certified (CM39A)

9/26
SIM7 Comp

MR Comp
11/19

9/1 9/21
S/V - Dewar Conditioning

8/27 10/13
S/V -  System Testing/Checkout

9/21 10/12
S/V - GEM Launch Delay Hold Period

10/13 10/19
Schedule Reserve

10/20 10/20
DR 446 SQUID EPS Compatibility Test 

10/21 10/27
S/V - Ordnance Installation / FEE Closeout

10/27 11/8
S/V - Solar Array Installation

11/8 11/10
S/V - GPB Flight Battery Conditioning

11/10 11/18
S/V- PAF Mate / Can Installation

11/12 11/12
S/V - Weight Measurement

12/6
S/V - Launch Pad Operations

11/16 12/2
FINAL EEPROM Load

12/2
FINAL EEPROM Load

11/20 12/6
S/V - Launch  from  VAFB (CM40)

8/24 8/31 9/7 9/14 9/21 9/28 10/5 10/12 10/19 10/26 11/2 11/9 11/16 11/23 11/30 12/7 12/14
September 2003 October 2003 November 2003 December 2003
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Reserve Depletion Reserve Depletion –– Tells the StoryTells the Story
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Reserve Depletion – Tells the Story II
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Formalizing the ProcessFormalizing the Process
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Codify the Risk Acceptance ProcessCodify the Risk Acceptance Process

VLOAs
VCB

Approval
?

Generate e-port 
Risk

Viable
Path to
Accept?

Y

N
N

Caveat?
Open
Work

Compl.?

Residual
Risk?

NN Y

Y

N

Verification Complete

Y

Y

ADPs RID?Acceptance
Review

Residual
Risk?

Acceptance Review Complete

YY

N N

-Research
- Mitigate
- Watch

Close?

Accept? Risk Complete

Risk
System

Verif.
Process

Acceptance
Process

N

N

Y

Y

FRR
Concur?

IMAR
Concur?

Y

Y

N

N

Risk System 
“Closes the Loop”

Risk System Risk System 
“Closes the Loop”“Closes the Loop”
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5X5 Criteria  and Approach5X5 Criteria  and Approach

Andy update w/ excelAndy update w/ excelAndy update w/ excelAndy update w/ excel

  Likelihood Consequence 
  All Types Cost Schedule Technical 

RISK 
VALUE  

Chance of 
Occurrence 

Given the event occurs, what is the magnitude of the 
impact to the Program? 

5  Near certainty:  
90% Chance 

Program cost 
increase: 
> $8 M  

Critical Path 
impact: 

> 60 days 
Loss of mission.  

4  Highly likely: 
75% Chance 

Program cost 
increase:  

>$4M but <8M  

Critical Path 
impact: 

31 - 60 days 

Mission 
performance 
requirements 

degraded.  

3  Moderate: 
50% Chance 

Program cost 
increase: 

>$1M but <4M  

Critical Path 
impact: 

8 – 30 days 

Loss of some system 
level redundancy; no 

compromise of 
mission 

requirements 

2  Low likelihood: 
25% Chance 

Program cost 
increase: 

 >$100K but <1M

Critical Path 
impact: 

1 – 7 days 
 

Technical impact 
without loss of 

system level 
performance or 

redundancy. 

1  Not likely: 
10% Chance 

Program cost 
increase: 
< $100K 

Critical Path 
impact: 
None 

No compromise in 
mission performance 

or redundancy. 

Mitigate: Eliminate or reduce the risk by reducing the impact, reducing the 
probability or shifting the timeframe.   
Research: Investigate the risk until you know enough to be able to decide who is 
responsible for the risk and what approach to take (i.e., mitigate, watch or accept). 
Watch: Monitor the risks and their attributes for early warning of critical changes 
in impact, probability, timeframe, or other aspects.   
Accept:  Do nothing. The risk will be handled as a problem if it occurs. No 
further resources are expended managing the risk.  

5X5 Criteria5X5 Criteria

ApproachApproach
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Example RiskExample Risk
Version 5 submitted on 11/6/2003  12:10:00PM

GP-B-89 Group Access:  Everyone

Risk Information Sheet Planned Closure Date: 12/06/03Risk Total Score: 12 

Unverified ACE Box-Level Requirements 
Risk Title 

 3 Likelihood 
Consequences Risk Statement

Cost 

Schedule 

 1 

 1 

Description: ACE box-level requirements not verified because VRCD 
not provided with ADP.  Acceptance procedures provided contain 
numerous steps that have been redlined out. 
 
Impact: Potential for ACE box not to perform required functions. Technical  4 

Team 
 Bill  Feltner -

Category
Avionics 

Owner 

Timeframe  Near Mid FarX 
Context 
The ACE specification requires verification of the 250+ requirements for the ACE, but according to LM  
Representatives, this scope was deleted from the SA subcontract by LM to reduce cost. Without the ACE  
VRCD the review of the data package submitted by LM could not be completed and thus the verification of 
most of the ACE requirements was not possible. Many of the requirements in the ACE specification are 
direct flow down or derived requirements from the GP-B Spacecraft Specification, P086811 Rev H, and 
T003, Relativity Mission (GP-B) System Design and Performance Requirements. 

Approach  Research WatchMitigate Accept X

Research Plan 
Review additional data from Request Log item 747. 

Mitigation Plan 
Request that LM deliver the documentation package that was used to review and accept the ACE from 
Spectrum Astro, i.e., LM-to-Spectrum Astro SOW, acceptance package and acceptance presentation, 
CDR presentation and documentation package. 
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Example Risk (cont.)Example Risk (cont.)
Detailed Mitigation Plan
No mitigation steps recorded.
Watch Plan/Tracking Requirements 
  
Acceptance Rational 
NASA wrote an SVAR RID (#0016) and at least four Request Log Items to obtain the VRCD.  These  
methods did not result in obtaining the required verification data to enable independent NASA validation of 
verification results.   The probability of obtaining data with additional efforts is low.  Therefore, the Risk 
Owner recommends accepting this risk, which also removes it as a constraint to Space Vehicle Acceptance. 
Management Comments 
The Program Office concurs with the Risk Owner's recommendation to accept this risk.  

i S CPrevious Status Comment

 

NASA wrote an SVAR RID (#0016) and at least four Request Log Items to obtain the 
VRCD.  These methods did not result in obtaining the required verification data to enable 
independent NASA validation of verification results.   The probability of obtaining data with 
additional efforts is low.  Therefore, the Risk Owner recommends accepting this risk, which 
also removes it as a constraint to Space Vehicle Acceptance. PCD changed from 11/6 to 
12/6/03.  --- 11/04/03 - RL 764, Research associated with Risk GP-B-89, opened 10/28/03 
and closed 10/29/03, requested explanation of E7 results with respect to ACE requirements.  

11/06/2003

Reviewed E7 spacecraft test data for ACE-specific results.  Entered a new Request Log item 
requesting explanation of E7 results with respect to ACE requirements.  PCD changed from 
10/30 to 11/06/03. 

10/30/2003

Request Log verification data has been provided to ED10 to review the data.  PCD changed 
from 10/16/03 to 10/30/03. Approach changed from Mitigate to Research. 

10/21/2003

Added statement to Management Comments, that this risk is a constraint to Space Vehicle  
Acceptance. 

10/02/2003

Request Log Items 745 - 747 have been entered to obtain additional verification data. 10/02/2003
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Systematically Risk EvaluationSystematically Risk Evaluation
(Top 10 Risks ) 

GP-B 5x5 Risk Summary From 11/12/2003 (FRR) to 02/19/2004 

 
3 

 
2 

 
1 

 
Approach - Risk Title

Rank 
From/To 

Risk 
ID No.

LxC 
Trend

Unverified ACE Box-Level RequirementsGP-B-89 A-Unch  1 1

Loss of F0 Clock Source because of Poor Quality 
Parts 

GP-B-55 A-Unch  2 2

Unverified Thermal Control System Modifications 
after System Level Thermal Vacuum Test 

GP-B-87 A-Unch  3 3

Additional Operations with Pyro Devices due to 
Launch Delay 

GP-B-97 M-NEW  4 --

Flight Sunshade Shutter Actuator Different From 
the Cycle Tested Actuator 

GP-B-90 R-Unch  5 6

Degraded Mission Performance due to Ground 
Testing Limitations 

GP-B-22 A-Unch  6 5

Vatterfly Valve Seals Leakage During Launch and 
Ascent 

GP-B-16 A-Unch  7 7

Impurities in Cryo SystemGP-B-39 A-Unch  8 8

Physical Damage to Solar Arrays During Ground 
Handling 

GP-B-44 M-Unch  9 9

Failure of Payload Electronics Box(es) During 
Vehicle Testing 

GP-B-15 A-Unch  10 10

1 2 3 4 5 

C   o   n   s   e   q   u   e   n   c   e 

Criticality 
High 

Med 

Low 

Current 
Period 

30 Days 
Ago 

60 Days 
Ago 

90 Days 
Ago 

H, M, L  0   6  42  0  7  45  0  7  42  0  8  39

Open  48  52  49  47 

Closed  54  50  50  49 

New  0 

  
5 

 
4 

 2  1

 10
 7
 9  8

 3

 5
 4

 6
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Risk TrackingRisk Tracking
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Total Risks

Open

Accepted & Closed

Closure Plan

Closure Plan

Status as of 11/06/03

Accepted         38
Closed             44
   Subtotal        82
Open               10

Total 92

LaunchFRR

SVAR

Accepted & Closed

Total

Open 
(Mitigate 4, Research 3, Watch 3)

2002 2003

ClosurePlan

ClosurePlan
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Risk System Carries You to LaunchRisk System Carries You to Launch

PAR

SCAR

P/L Test @ 
S/V level

SVAR

FRR LRR

Elect. Box ARs

Ship to
Vandenburg

L-73

Move to Pad
(NLT L-13*)

L-10

HQ MRB

LV FRR

Launch

L-1

L-60

S/W FQT

Load 2nd stage 
propellant

L-4

MOC A/R

Training Compl.

LV LSRR

MSFC

MSFC

Vandenberg

Vandenberg

HQ

MSFC
Vandenberg

Verification 
Control Board

Risk Board

Acceptance
Process

Risk
System

Verif. Process

MOC Acceptance Process

1/209

10/89

1/34

5/20

5/100

Timeline Compl.
FOR

Completed Activity

In-work Activity

Planned Activity

x (to go) / y (total)

Legend

Procedure Compl.

IMAR
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ConclusionsConclusions
NASA Mission carries inherent risk, but…

….fiscal constraints preclude “marching armies” to 
independently verify every nook and cranny, therefore…

…we must how learn to deal with this reality.

Risk-based insight provides a novel approach to balance 
limited budgets and expectations for mission success

Risk-based insight provides the 
“Biggest Bang for the Buck”!

RiskRisk--based insight provides the based insight provides the 
“Biggest Bang for the Buck”!“Biggest Bang for the Buck”!
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